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CITY OF WEST JORDAN

REQUEST FOR PROPOSALS
Preliminary and Final Design Plans
for
7800 South Widening Project from 4000 West to Airport Road

The City of West Jordan requests proposals from Professional Consulting Engineering Firms for
preliminary design (30%), and final design (100%) for a roadway reconstruction and widening
project on 7800 South from 4000 West to Airport Road to provide increased traffic capacity for
the City of West Jordan.

BACKGROUND

With development and growth continuing on the west side of the City of West J ordan, the 7800
South (SR 48 from Bangerter Highway to 4000 West) corridor has major traffic congestion
causing certain intersections to fail during rush hour periods. Therefore, in conjunction with and
according to the West Jordan City Master Transportation Plan 2007-(as amended), the City
desires to provide additional capacity along 7800 South from 4000 West (Jordan Landing
Boulevard or JLB) to Airport Road. Several segments of work have already been completed to
allow two lanes of travel in the eastbound and westbound directions, with a center turn lane, and
shoulders in other locations along this important transportation corridor. In order to accomplish
this design task, preliminary plans will be required to meet the requirements and conditions set
forth by the UDOT Region 2, the Salt Lake Airport Authority, and the City of West Jordan. The
City desires an agreement on the preliminary design between the three above mentioned agencies
to increase capacity along the 7800 South alignment. Once this agreement has been reached,
then final design for the project may move ahead.

This area was studied by Horrocks in 2008, which study included the triangular shape with 7800
South, Airport Road, and New Bingham Highway forming the vertices. Traffic flows east and
westbound on NBH, westbound (2 lanes) only on 7800 South, and north and southbound on
Airport Road. This geometry is complicated by the Airport No. 2 runway glide slope, which
causes height restriction issues along the vehicular travel routes on NBH and 7800 South. The
Airport Authority is aware of this fact and has had previous intent to extend the runway and
taxiways to the north to move the glide slope away from both 7800 South and NBH. The Airport
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Authority has commenced the environmental documentation process required to make this
runway change. It is the desire of the City to work with both the Airport Authority and UDOT to
come to final conclusions about the modification of the triangle to improve traffic flow and
volume, thus alleviating peak hour congestion. The West Jordan City Council is already on
record in selecting Alternative D from the Horrocks study. This is the option that will be pursued
as part of this preliminary design. The State and the City have completed improvements to both
of the railroad crossings to the immediate west of this triangle. A jurisdictional transfer is under
way that will likely transfer this section of New Bingham Highway to the City of West Jordan in
exchange for a portion of 9000 South to UDOT.

PROJECT DESCRIPTION

30% Preliminary Design: The consultant shall provide surveying, right of way identification and
legal descriptions, Phase 1 environmental clearances {UST, LUST, noise, historic properties, and
other general clearances} (this is not a Federal Aid project), cross section development, utility
identification (includes all West Jordan and third party utilities), FAA glide slope issues and
coordination, horizontal and vertical alignments, preliminary utility design, street lighting,
landscaping, utility relocation coordination as required for the road design, roadway drainage
design utilizing already constructed dual 48 inch RCP West Jordan pipelines, and any other
pertinent design items as required for a complete preliminary design.

Coordination: The consultant shall have the primary responsibility to coordinate meetings for
the City staff and all outside agencies. Meetings should be set for a minimum of twice per month
for the four months of the preliminary design. The consultant shall act as the record keeper for
all meetings and provide the participants with meeting minutes for each meeting. The consultant
shall also moderate the discussions and provide agendas for the meetings.

Final Design: Once the preliminary design has been approved by the appropriate agencies, the
consultant shall prepare a 100% final design from the approved preliminary design. Continued
coordination with all appropriate agencies will continue, and the consultant will prepare final
plans, specifications, and estimate. All design elements from the preliminary plan will apply to
the final design. The time element for the final design shall be six months from the time of the
signed agreement of the two major agencies of West Jordan City and the Salt Lake Airport
Authority and / or FAA.

PROJECT OBJECTIVES

The preliminary design portion of the project consists of research, surveying, preliminary
designs, coordination meetings, conflict resolution, public hearings, and cost estimating. The
preliminary design plan selected shall include enough detail to move directly into a final
engineering design.

The final design portion of the project objective is to provide a design to allow a 106 foot right of
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way containing 5 lanes of travel consisting of two lanes westbound and two lanes eastbound with
a center turn lane and shoulders, with all appropriate utility placement, street lighting,
landscaping, and fulfilling design criteria for the Salt Lake Airport Authority operations of
Airport Number 2. UDOT special conditions for New Bingham Highway must also be
considered.

The objective of this project will be to perform preliminary design for Concept D from the
Horrocks 2008 report. A further objective of the project is to complete the preliminary design
effort by April 2015 in order that full design can be under way by June 2015.

SCOPE OF WORK

Preliminary Design (30%)

»

YVVYVY V¥V

Examine proposed roadway alignments and alternatives and evaluate existing traffic and
future traffic flows based upon each alternative with a focus on maintaining a level of service
C or better.

Consider the New Bingham Highway intersection points with both 7800 South (Airport
Road) and Jordan Landing Boulevard (4000 West) for possible intersection changes, lane
configurations, lane drops, and potential terminus points.

Coordinate vertical design issues with specific attention to the current glide slope of the
Southwest Regional Airport No.2 with the Salt Lake Airport authority. Provide concept
planning and design for future accommodation of glide slope, including runway extension
and taxiway changes to meet vertical elevation clearances with vehicular traffic on an
expanded 7800 South Street.

Include time and preparations for one to two public hearings and at least one town hall type
exhibition for the project to receive public comments on the options.

Provide a preliminary construction cost estimate for the preliminary design.

Provide five hard copies of a study summary describing the study conclusions and findings.
Provide a sub-consultant who has worked with FAA regulations, existing airport re-designs
and specifically airport runway modifications. Provide a previous project history for this sub-
consultant covering the past 5 years. This consultant shall be available through the duration
of the project.

A minimum of 6 bi-weekly meetings with the Design Team are expected for the four months
required to finalize design concept options, evaluate progress and manage related concerns and
issues. The Consultant will provide five printed copies of a completed technical feasibility
memorandum presenting and describing the design option selected and reasoning and constraints
behind the selected option. A preliminary cost estimate shall be provided in the technical
feasibility memorandum. Consideration shall be given to Salt Lake Airport Authority present
operating criteria for the runway glide slope. Consideration of changes to the future glide slope
shall be negotiated if the roadway vertical height interferes with the future glide slope changes.
A technical feasibility memorandum shall be presented to the West Jordan City Council and Salt
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Lake Airport Authority, as well as the Federal Aviation Authority (if required), as a means of
securing an agreement with Salt Lake Airport Authority prior to moving forward to final design
of the project.

Final Design (100%)

e Provide design survey and/or aerial contour mapping of the project area for plan and
profile drawings and special construction details.

» Provide full geotechnical report for pavement design.

¢ Determine project construction staging criteria and needs.

e Prepare submittal information and conduct design reviews at the following progress
intervals: Kickoff, 50%, 90%. Incorporate pertinent review comments into the project
design.

e Perform detailed design and prepare plan and profile drawings, cross sections, drainage
design, right or way control sheets, survey control sheets, general notes, appropriate detail
sheets, traffic signal design sheets as required (potential changes at 7800 South and
Airport Road), utility relocation design and coordination with all third party utilities.

e Provide roadway drainage design.

e Complete all legal descriptions for property acquisitions and easements (both temporary
and permanent). Provide right of way summary sheets. (City to negotiate all property
acquisitions)

e Provide street lighting design that meets height restriction guidelines as 7800 South
crosses Southwest Airport #2’s glide slope and runway protection zone.

e Provide all necessary details, specifications, and bidding documents for construction of
the roadway, utility relocations and reconstruction, and all appurtenant details.

e Provide striping and signage plan sheets.

e Print and provide 10 copies of the roadway design drawings and specifications. Drawings
will be 11" x 17" format (for half size). Scale should be between 17 = 20 feet to 17 =40
feet. Electronic copies of drawings and contract documents will also be required and will
be used for the bidding process.

e Provide revised construction cost estimates and schedule as required.

Construction Management

Construction Management will be provided during the construction phase of all work planned for
this project. The prequalification of potential bidders for the project will be required in this
scope of work. The work to be includes in the scope of services shall include the following
activities:

e Prepare advertisement for bidding (City to issue notice inviting bids and bid documents).
e Receive and respond to RFI’s and prepare and distribute contract documents.
o Attend and assist with pre-bid meeting and walk-through.
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Attend bid opening and assist as required.

Review bids, prepare recommendation for award.

Conduct pre-construction conference.

Review shop drawings and submittals.

Conduct construction progress meetings.

Prepare brief monthly construction progress reports.

Review and respond to contractor RFI’s and clarification.

Review and make recommendations regarding contractor change orders.

e Review and process contractor pay requests making a recommendation for payment to the
contractor by the City.

e Review equipment manufacturers’ operation and maintenance literature and assemble a
detailed operation and maintenance manual.

e Prepare record drawings and furnish two (2) reproducible sets and two (2) sets of prints.

Provide record drawings electronically in AutoCAD format.

SCHEDULE

The preliminary design for the project shall be completed by April 30, 2015. The selected
concept design shall then be taken to the West Jordan City Council and SLAA for approval in
May 2015. The City of West Jordan will fund the design.

APPROVALS
The project preliminary design will require the approval of the City of West Jordan Engineering
Department, and Salt Lake City Airport Authority. UDOT Region 2 approvals may be required

as well. Other approvals may include other affected utility companies or parties.

PROPOSAL FORMAT

The proposals should contain the following information in the general order listed, and should
not exceed eight (8) pages in length:

1. Introductory letter (does not count toward 8 page total).

2. A description of the project team and the qualifications of the firm to complete this
project.

3. Identify the availability of the project personnel by showing the percent of time the team
members have to work on this project. Identify key personnel critical to the project’s
completion.

4. A detailed scope of work prepared by the consultant including a summary of the
deliverables to be provided to the City.

5. A proposed schedule to complete the scope of work.

6. A summary spreadsheet, to be included in the proposal separately from the sealed fee
proposal, of the amount of time in hours estimated to be spent on each task identified in
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10.

the scope of work and the classification of personnel to be used. The spreadsheet shall
show the hours to be spent on each task and the classification of personnel to be assigned
to do each task. Identify any special services to be provided by resources outside of the
firm.

Information about other work performed by the consultant on projects similar to this
project and at least three references from other clients with whom the consultant has
performed similar services.

In a separate sealed envelope, provide a single copy of the proposed project fee to
complete the project with subtotals by task as identified in the scope of work. Also,
include the hourly rates charged for individuals identified on the project team and a
summary of all the additional reimbursable expenses considered necessary to complete
the study.

A City conflict of interest form must be filled out and returned with the proposal (does
not count toward the ten page total.

Include an example of a concept report or study from a similar roadway project
completed by the consultant. (These drawings may be included in an appendix and will
not count toward the 8 page total).

ENGINEERING CONSULTANT QUALIFICATION

Engineering consultants that will be given consideration must meet the following conditions:

1.

Submit a complete proposal including all items requested.

2. Demonstrate experience with design and construction management of complex (multiple

W

agency coordination was required) roadway design project.

Show methodology used for a past pavement design.

Demonstrate experience with UDOT design process for roadway expansion projects that
included utility relocations, property acquisitions, aggressive schedules and public input.
Show experience working with UDOT to obtain approvals and permits. Consultant to
identify other projects that involved permitting and construction in UDOT rights-of-way.
Show experience of traffic simulation modeling and local and regional transportation
master planning.

SUBMITTAL REQUIREMENT

Five (5) copies of the technical proposal and one copy of the sealed fee proposal shall be
submitted to the City by 2:00 p.m. on Tuesday October 21 2014.

Submittal shall be made to the City of West Jordan Recorders Office, Attention: David Murphy,
P.E., Engineering Manager for Capital Improvement Projects, 8000 South Redwood Road, West
Jordan, UT 84088.

Questions pertaining to this request for proposals should be directed to David Murphy at (801)
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569-5074, or on e-mail at davidm@wjordan.com. A selection committee appointed by City
Administration shall review the submittal material.

SELECTION OF CONSULTANT

The successful consultant will be selected in accordance with the City procurement policy.
Selection criteria to be used by the selection team include the following:

1. Appropriate level of training, experience, and expertise of key project personnel.

Ability to perform the work with respect to availability of key personnel, present

workload, and available equipment, resources, and facilities.

Quality and completeness of the detailed, written work plan.

Past performance on similar projects for other agencies and for the City in particular.

Project schedule.

Local office, local firm presence and availability of project personnel for meeting and

communicating with City personnel.

7. Previous work that reflects special expertise or groundwork available for the proposed
project.

8. The professional fee proposal.

9. The quality of example drawings from previous projects.

o

SARNAIP ol

The evaluation process will be based solely on these factors. No other factors or criteria will be used
in the evaluation. The evaluation process will include a numeric-scoring sheet as follows:

1. Experience, qualifications, availability, location. 15%
2. Demonstrated understanding of the project. 20 %
3. Scope of work and schedule to deliver the desired end product. 20 %
4. Related project experience and samples. 15 %
5. Cost proposal. 30%

100%

PROTECTED INFORMATION

The Government Records Access and Management Act (GRAMA)
Utah Code Ann., Subsection 63G-2-305,

GRAMA provides that trade secrets, commercial information or non-individual financial
information may be protected by submitting a Claim of Business Confidentiality.

To protect information under a Claim of Business Confidentiality, the bidder must:

1. Provide a written Claim of Business Confidentiality at the time the information
(proposal) is provided to West Jordan, and

ﬁ
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2. Include a concise statement of reasons supporting the claim of business confidentiality
(Subsection 63G-2-309(1)).

3. Submit an electronic “redacted” (excluding protected information) copy of your
proposal response. Copy must clearly be marked “Redacted Version.”

A Claim of Business Confidentiality may be appropriate for information such as client lists and
non-public financial statements. Pricing and service elements may not be protected. An entire
proposal may not be protected under a Claim of Business Confidentiality. The claim of business
confidentiality must be submitted with your proposal on the form which may be accessed at:
http://www.purchasing.utah.gov/contract/documents/confidentialityclaimform.doc

To ensure the information is protected, the bidder must clearly identify in the Executive
Summary and in the body of the proposal any specific information for which a bidder claims
business confidentiality protection as "PROTECTED".

All materials submitted become the property of West Jordan, Utah. Materials may be evaluated
by anyone designated by West Jordan as part of the proposal evaluation committee. Informative
Materials submitted may be returned only at West Jordan’s option.
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Project:
Review Team:
Review Date:

Proposal Review

Rating Weights (score in whole numbers up to the weighted % ie: weighted % = 20% - rating

shall be 0 - 20 in whole number increments) Costs shall be evaluated together as a group.

7800 South Widening Project from 4000 West to Airport Road
David M., Bill B., Greg D.
Oct. 27, 2014 Time: 11:00 A.M.

NOTES:

PB PEC Stanley
Experience, qualifications,
availability, references, location 15 14 7 11
Demonstrated understanding of
the project 20 20 11 18
Scope of work to deliver the
desired end product 20 18 8 20
Related Project Experience and
example reports 15 13 11 10
Technical Sub Total 70 66 36 59
Cost 30 30 0| 30
Total Hours 3684 4708 5880
Comments/Rank 1 3 2
Dollars per hour in proposal $ $ 122.07
Actual Cost $ 717,778.45




Council Meeting of November 19, 2014

Agenda Item No. é &,

REQUEST FOR COUNCIL ACTION

7800 South 4000 West — Airport Road Design Agreement with Parsons

Approve a Professional Services Agreement with Parsons

Brinckerhoff to provide design services for the 7800 South 4000
West to Airport Road widening project for an amount is not-to-

The funds for this project are available from the Road Capital project

Staff recommends approval of a Professional Services Agreement
with Parsons Brinckerhoff to provide design services for the 7800
South 4000 West to Airport Road widening project for an amount

"I move to adopt Resolution No.J&f-2)38 authorizing the Mayor
to execute a Professional Services Agreement with Parsons
Brinckerhoff to provide design services for the 7800 South 4000
West to Airport Road widening project for an amount is not-to-

SUBJECT:

Brinckerhoff
SUMMARY:

exceed $622,253.76.
FISCAL
IMPACT:

account.
STAFF RECOMMENDATION:

is not-to-exceed $622,253.76.
MOTION RECOMMENDED:

exceed $622,253.76.

Roll Call vote required.
Prepared by:

“ T Moply

David Murphy, P. E
Manager for CIP

Reviewed as to Legal Sufficiency:

M

Jeffrey Robinson
City Attorney

Reviewed by:

Wendell T. Rigby, P.E' >
Director of Public Works

Recommended by:
c/ - L/\—'éé-zjw Ve A//

Bryce Haderlie
Interim City Manager



BACKGROUND DISCUSSION:

Since 1998, the City has shown 7800 South becoming an arterial street for east-west traffic
movement within the City. Previous City Councils have reaffirmed that decision with each
update of the Transportation Master Plans in 2003 and 2007. A Specific Area Study was
conducted for this area in 2008-2009 through which the City Council selected Alternative D
which allows for full east-west movement on 7800 South and reduces New Bingham Highway to
a collector street status. Over the past 6 years since that decision, staff has been working
diligently with UDOT Region 2 and the Airport Authority to put forward design alternatives that
will implement that vision. 7800 South has been widened from Airport Road to the west up to
6000 West to a full five lane section, and work has been accomplished to the east of Jordan
Landing Boulevard to the Jordan River to the same width. The last section remaining to be
widened is the small section from 4000 West to Airport Road.

In order to accomplish this last design, professional engineering expertise is required that is
familiar with FAA regulations, UDOT design processes, and Federal NEPA documentation
requirements. Staff solicited a request for proposal to firms that met both City and UDOT
engineering requirements. Three firms responded and were evaluated on technical expertise,
project team, experience, project understanding, schedule, scope to deliver the project, cost, and
other factors. One firm was removed from final cost consideration due to an inadequate
technical score. Of the two firms remaining, Parsons Brinckerhoff and Stanley Consultants, Inc.,
the Parsons Brinckerhoff team is the highest qualifying firm.

Staff subtracted the construction management (CM) sections from each of the proposals due to
the fact that it is currently unknown when property and design agreements shall be reached with
the Salt Lake Airport Authority and UDOT. The CM section of the project will come back to
City Council for further consideration once these important agreements have been reached.

Staff recommends award of the design contract to the Parsons Brinkerhoff team.
Attachments:

Resolution
Professional Services Agreement



THE CITY OF WEST JORDAN, UTAH
A Municipal Corporation

RESOLUTION NoO. J&4-2/3

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE AN AGREEMENT BETWEEN THE
CITY OF WEST JORDAN AND PARSONS BRINCKERHOFF

Whereas, the City Council of the City of West Jordan has received proposals for the Design for 7800 South Widening
Project from 4000 West to Airport Road with the best proposal as determined by the City’s selection criteria being from
Parsons Brinckerhoff in the amount of $622,253.76; and

Whereas, the City Council desires to award the contract to Parsons Brinckerhoff which award shall not be binding upon
the City of West Jordan unless and until the contract is fully executed by the parties; and

Whereas, the proposed contract between the City of West Jordan and Parsons Brinckerhoff (a copy of which is attached
as Exhibit A) for the 7800 South Widening Project from 4000 West to Airport Road has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached contract with Parsons
Brinckerhoff for the 7800 South Widening Project from 4000 West to Airport Road is acceptable for an amount not to
exceed $622,253.76.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1. The agreement for the 7800 South Widening Project from 4000 West to Airport Road is hereby awarded
to Parsons Brinckerhoff which award shall not be binding upon the City of West Jordan until the
contract is fully executed by the parties.

Section 2. After approval as to legal form by the City Attorney, the Mayor is hereby authorized to execute an
Agreement between the City of West Jordan and Parsons Brinckerhoff in the amount of $622,253.76;
and

Section 3.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 19% day of November 2014.

Kim V. Rolfe
Mayor
ATTEST:

MELANIE S. BRIGGS
City Recorder

Voting by the City Council

Jeff Haaga

Judy Hansen

Chris McConnehey
Chad Nichols

Ben Southworth
Justin D. Stoker
Mayor Kim V. Rolfe
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AGREEMENT FOR PROFESSIONAL SERVICES

City of West Jordan
7800 South 4000 West to Airport Road Design

THIS AGREEMENT, made this 19® day of November 2014 between the City of West Jordan, a
municipal corporation (hereinafter referred to as "City"), and Parsons Brinckerhoff (hereinafter referred to
as "Consultant").

WHEREAS, the City desires to obtain engineering services from Consultant, and Consultant
desires to provide these services to City. City and Consultant, therefore, agree as follows:

1. RETENTION AS CONSULTANT. City hereby retains Consultant, and Consultant hereby
accepts such engagement, to perform the services described in Paragraph 2 herein. Consultant warrants it
has the qualifications, experience and facilities to properly perform these services.

2. DESCRIPTION OF SERVICES. The services to be performed by Consultant shall be as follows:

(1) See attached Request for Proposal and Parsons Brinckerhoff submitted Proposal. (Exhibit A)

The above services shall be performed in accordance with the City’s Request for Proposal (Exhibit
B) inclusive of the Consultant’s Proposal dated October 21, 2014 which are incorporated herein by this
reference. The Proposal is more fully set forth in Exhibit A which is attached to this Agreement.

3. COMPENSATION AND PAYMENT. Except for authorized extra services (pursuant to
Paragraph 4), if any, the total compensation payable to Consultant by City for the services described in
Paragraph 2 shall not exceed the sum of $622,253.76.

All payments shall be-made within thirty (30) calendar days after the Consultant has provided the
City with written verification of the actual compensation earned, which written verification shall be in a
form satisfactory to the City. Invoices shall be made no more frequently than on a monthly basis, and shall
describe work performed.

4. EXTRA SERVICES. City shall pay Consultant for extra services which are authorized in writing
in addition to the services described in Paragraph 2, in such amounts as mutually agreed to in advance.
Unless the City and Consultant have agreed in writing before the performance of extra services, no liability
and no right to claim compensation for such extra services or expenses shall exist.

5. SERVICES BY THE CITY. The City shall perform the following services:
¢y Provide to Consultant copies of available information related to the project and project site.
@ Promptly review Consultants work and provide Consultant with comments, if any, in a
timely manner.
6. PROGRESS AND COMPLETION. Consultant shall commence work on the services to be

performed upon receiving an executed copy of this Agreement from the City. Preliminary design shall be
completed by April 30, 2015. The selected concept design shall be taken to the West Jordan City Council
and Salt Lake Airport Authority for approval in May 2015.
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7. OWNERSHIP OF DOCUMENTS. All drawings, designs, data, photographs, reports and other
documentation, including duplication of same prepared by Consultant in the performance of these services,
shall become the property of City upon termination of the consulting services pursuant to this agreement and
upon payment in full of all compensation then due Consultant. The City agrees to hold the Consultant
harmless from all damages, claims, expenses and losses arising out of any reuse of the plans and
specifications for purposes other than those described in this Agreement, unless written authorization of the
Consultant is first obtained.

8. PERSONAL SERVICES; NO ASSIGNMENT; SUBCONTRACTOR. This Agreement is for
professional services, which are personal services to the City. The following persons are deemed to be key
member(s) of or employee(s) of the Consultant's firm, and shall be directly involved in performing or
assisting in the performance of this work:

Ed Rock, P.E.

Jon Gilchrist, P.E.

Ivan Hooper, P.E., PTOE
Jason Bright

Chris Spann, P.E.

Chris Garris, P.E.

Should these individuals be removed from assisting in this contracted work for any reason, the City
shall have the right to approve the replacement individuals assigned to the project or may terminate this
Agreement.

This Agreement is not assignable by Consultant, without the City's prior consent in writing.

9. HOLD HARMLESS AND INSURANCE.

A. Indemnity.

Consultant shall indemnify and hold the City, its elected officials, officers and employees, harmless
from all claims, lawsuits, demands, judgments or liability including reasonable attorney’s fees, but not
limited to, general liability, automobile and professional errors and omissions liability, arising out of,
directly or indirectly, the negligent acts, errors and omissions of the Consultant in performing the services
described.

B. Insurance.

Consultant shall, at Consultant's sole cost and expense and throughout the term of this Agreement
and any extensions thereof, carry:

(1) workers compensation insurance adequate to protect Consultant from claims under workers
compensation acts;

(2) professional errors and omissions insurance in the amount not less than $1,000,000; and

2 general personal injury and property damage liability insurance and automobile liability
insurance with liability limits of not less than $1,000,000 for each claimant and $1,000,000 for
each occurrence related to the injury or death of a person or persons and for property damage.
The City, its officers and employees, shall be named as an additional insured.
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All insurance policies shall be issued by a financially responsible company or companies authorized
to do business in the State of Utah which are carry a Moody’s rating of not less than B+. Consultant shall
provide City with copies of certificates (on the City certificate form) for all policies reflecting the coverage,
with an endorsement that they are not subject to cancellation without thirty (30) calendar days prior written
notice to City.

10. RELATIONSHIP OF THE PARTIES. The relationship of the parties to this Agreement shall be
that of independent contractor(s). In no event shall Consultant be considered an officer, agent, servant or
employee of City. The Consultant shall be solely responsible for any worker’s compensation, withholding
taxes, unemployment insurance and any other employer obligations associated with the described work.

11. STANDARD OF CARE. Consultant services shall be performed in accordance with the skill and
care ordinarily exercised by members of the same profession performing the same or similar services at the
time Consultant’s services are performed. Consultant shall, at Consultant’s sole expense reperform any
services not meeting this standard.

12. CORRECTIONS. In addition to the above indemnification obligations, the Consultant shall
correct, at its expense, all errors in the work which may be disclosed during the City's review of the
Consultant's report or plans. Should Consultant fail to make such correction in a reasonably timely manner,
such correction shall be made by the City, and the cost thereof shall be charged to and paid by Consultant.
“Errors in the work” as referred to above does not include and shall be in addition to, “redlines™ or other
standard corrections which are provided to Consultant by City.

13. TERMINATION BY CITY. Unless otherwise stated in the Special Terms and Conditions, this
contract may be terminated, with cause by either party, in advance of the specified termination date, upon
written notice being given by the other party. The party in violation will be given ten (10) working days
after notification to correct and cease the violations, after which the contract may be terminated for
cause. This contract may be terminated without cause, in advance of the specified expiration date, by
either party, upon 30 days prior written notice being given the other party. On termination of this
contract, all accounts and payments will be processed according to the financial arrangements set forth
herein for approved services rendered to date of termination.

14. ACCEPTANCE OF FINAL PAYMENT CONSTITUTES RELEASE. The acceptance by
Consultant of the final payment made under this Agreement shall operate as and be a release to City from all
claims and liabilities for compensation to, or claimed by, Consultant for anything done, finished or relating
to the Consultant's work or services. Acceptance of payment shall be any negotiation of the City's check.

However, approval or payment by the City shall not constitute nor be deemed a release of the
responsibility and liability of Consultant, its employees, subcontractors, agents and consultants for the
accuracy and/or competency of the information provided and/or work performed; nor shall such approval or
payment be deemed to be an assumption of such responsibility or liability by the City for any defect or error
in the work prepared by Consultant, its employees, subcontractors, agents or consultants.

15. WAIVER: REMEDIES CUMULATIVE. Failure by a party to insist upon the strict performance
of any of the provisions of this Agreement by the other party, irrespective of the length of time for which
such failure continues, shall not constitute a waiver of such party's right to demand strict compliance by
such other party in the future. No waiver by a party of a default or breach of the other party shall be
effective or binding upon such party unless made in writing by such party and no such waiver shall be
implied from any omission by a party to take any action with respect to such default or breach. No express
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written waiver of a specified default or breach shall affect any other default or breach, or cover any other
period of time, other than any default or breach and/or period of time specified. All of the remedies
permitted or available to a party under this Agreement, or at law or in equity, shall be cumulative and
alternative, and invocation of any such right or remedy shall not constitute a waiver or election of remedies
with respect to any other permitted or available right or remedy.

16. CONSTRUCTION OF LANGUAGE OF AGREEMENT. The provisions of this Agreement
shall be construed as a whole according to its common meaning and purpose of providing a public benefit
and not strictly for or against any party. It shall be construed consistent with the provisions hereof, in order
to achieve the objectives and purposes of the parties. Wherever required by the context, the singular shall
include the plural and vice versa, and the masculine gender shall include the feminine or neutral genders or
vice versa.

17. MITIGATION OF DAMAGES. In all situations arising out of this Agreement, the parties shall
attempt to avoid and minimize the damages resulting from the conduct of the other party.

18. RECORDS ADMINISTRATION. The Consultant shall maintain, or supervise the
maintenance of all records necessary to properly account for the payments made to the Consultant for
costs authorized by this contract. These records shall be retained by the Consultant for at least four years
after the contract terminates, or until all audits initiated within the four years, have been completed,
whichever is later.

19. GOVERNING LAW. This Agreement, and the rights and obligations of the parties, shall be
governed and interpreted in accordance with the laws of the State of Utah.

20. CAPTIONS. The captions or headings in the Agreement are for convenience only and in no other
way define, limit or describe the scope or intent of any provision or section of the Agreement.

21. AUTHORIZATION. Each party has expressly authorized the execution of this Agreement on its
behalf and bind said party and its respective administrators, officers, directors, shareholders, divisions,
subsidiaries, agents, employees, successors, assigns, principals, partners, joint ventures, insurance carriers
and any others who may claim through it to this Agreement.

22. REPRESENTATION REGARDING ETHICAL STANDARDS FOR CITY OFFICERS AND
EMPLOYEES AND FORMER CITY OFFICERS AND EMPLOYEES. The Consultant
represents that it has not: (a) provided an illegal gift or payoff to a city officer or employee or former city
officer or employee, or his or her relative or business entity; (b) retained any person to solicit or secure this
contract upon an agreement or understanding for a commission, percentage, brokerage or contingent fee,
other than as exempted in the City's Conflict of Interest ordinance; or (c) knowingly influenced (and hereby
promises that it will not knowingly influence) a city officer or employee or former city officer or employee
to breach any of the ethical standards set forth in the City's Conflict of Interest ordinance, Title 2, Chapter 4
of the City of West Jordan Municipal Code.

23, EQUAL OPPORTUNITY CLAUSE. The Consultant agrees to abide by the provisions of Title
VI and VII of the Civil Rights Act of 1964 (42USC 2000€) which prohibits discrimination against any
employee or applicant for employment or any applicant or recipient of services, on the basis of race,
religion, color, or national origin; and further agrees to abide by Executive Order No. 11246, as amended,
which prohibits discrimination on the basis of sex; 45 CFR 90 which prohibits discrimination on the
basis of age; and Section 504 of the Rehabilitation Act of 1973, or the Americans with Disabilities Act of
1990 which prohibits discrimination on the basis of disabilities. Also, the Consultant agrees to abide by
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Utah's Executive Order, dated June 30, 1989, which prohibits sexual harassment in the work place.

24, ENTIRE AGREEMENT BETWEEN PARTIES. Except for Consultant's proposals and
submitted representations for obtaining this Agreement, this Agreement supersedes any other agreements,
either oral or in writing, between the parties hereto with respect to the rendering of services, and contains all
of the covenants and agreements between the parties with respect to said services. Any modifications of this
Agreement will be effective only if it is in writing and signed by the party to be charged.

25. PARTIAL INVALIDITY. If any provision in this Agreement is held by a court of competent
jurisdiction to be invalid, void or unenforceable, the remaining provisions will nevertheless continue in full
force without being impaired or invalidated in any way.

26. NOTICES. Any notice required to be given hereunder shall be deemed to have been given by
depositing said notice in this United States mail, postage prepaid, or by facsimile with proof of transmission,
and addressed as follows:

TO CITY: CITY OF WEST JORDAN
Tim Peters
8000 South Redwood Road
West Jordan, Utah 84088
Facsimile No.: (801) 569-5127

With a copy to the City Attorney
Jeff Robinson, City Attorney
8000 South Redwood Road
West Jordan, Utah 84088
Facsimile No.: (801) 569-5149

TO CONSULTANT: Ronald M. Clegg, P.E.
Parsons Brinckerhoff
488 East Winchester St., Suite 400
Salt Lake City, UT 84107
P: 801-262-3735
F: 801-262-4303

EXECUTION OF AGREEMENT

In concurrence and witness whereof, this Agreement has been executed by the parties effective on
the date and year first above written.

CITY OF WEST JORDAN ATTEST:
Kim V. Rolfe Melanie Briggs, MMC
Mayor City Recorder

APPROVED AS TO LEGAL FORM

City Attonlley
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CONSULTANT

By:

Its:

STATE OF )

5SS
COUNTY OF )
On this day of , 2014, personally appeared before me,
, who being by me duly sworn did say that he is the
of , a

corporation, and that the foregoing instrument was signed in behalf of said corporation by
authority of its Board of Directors, and he acknowledged to me that said corporation executed the

same.

NOTARY PUBLIC
My Commission Expires:

Residing in County,

T T e e
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EXHIBIT A

(Consultant Proposal)
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PARSONS
BRINCKERHOFF

488 East Winchester Street
Suite 400

Murray, UT 84107

Phone: (801) 262-3735

October 21, 2014 Fax: (801) 262-4303

City of West Jordan Recorders Office

Attn: David Murphy, P.E. Engineering Manager for Capital Improvement Projects
8000 South Redwood Road

West Jordan, UT 840488

Dear David,

Parsons Brinckerhoff (PB) is pleased to present this proposal to provide our services to the City of West Jordan for the
Preliminary and Final Design Plans for 7800 South Widening Project from 4000 West to Airport Road. We have
worked carefully to assemble a team that is uniquely suited for this project. Members of the PB team have worked together
to successfully complete several similar local projects. Our most recent project, the extension of Pioneer Crossing in Saratoga
Springs, shared many similar issues with the 7800 South Widening Project. We worked closely with the City and UDOT to
realign SR-73 to tie into the new Pioneer Crossing in a T-intersection. This de-emphasized SR-73, which facilitated a
jurisdictional transfer between UDOT and Saratoga Springs, and renamed Crossroads Boulevard.

Our Project Manager, Ed Rock has lived in this area for many years and is very familiar with the challenges of the roadway
network as it currently exists. In his role on the Mountain View Corridor (MVC) project, Ed worked closely with West
Jordan City and UDOT to start the process of de-emphasizing New Bingham Highway, by moving future interchange
locations to 9000 South and 7800 South, and realigning New Bingham at 8600 South. This is an example of one of many
agreements Ed helped facilitate on the MVC project. His experience working through the details of these types of agreements
will be valuable on this project as we work toward an agreement with the Salt Lake City Department of Airports (SLCDA).

In addition to his depth of arterial widening and realignment project experience, Jon Gilchrist, our Project Engineer, brings
some unique experience to this project. Jon served for two years as PB’s Project Manager for our previous contract with
SLCDA, as their GEC Consultant from 2003-2007. He has existing relationships with Airport staff that will be helpful in
moving this project forward. In addition to these relationships, Jon has worked on two separate projects where intersection
improvements and road widening were proposed within the glidepaths of existing airport runways. The Tooele Midvalley
Highway project looked at intersection alternatives near the end of SLCDA’s Tooele Valley Airport runway. PB worked
closely with Airport personnel to address their concerns and move that project forward.

We have teamed with Ivan Hooper (Avenue Consultants) to provide his expertise in traffic modeling and analysis. Ivan
contributes valuable prior experience on the West Jordan Master Transportation Plan.

We are proposing an excellent team to meet the needs of your project. Most of the PB team members included in this
proposal are located here in our Murray office. We believe West Jordan would also realize value from the services of our
Aviation experts.

We look forward to working with the City of West Jordan. Please contact me at 801-288-3228 if you have questions or need
additional information.

Sincerely,
PARSONS BRINCKERHOFF

o0 o~

Ronald M. Clegg, PE,

Vice President | Area Manager
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Prehmmary and Final Desugn Plans for 7800 South Wdemng 4000 West to Alrport Road -

SECTION 1

Organization, Resources, and
Personnel

PB Background

PB is one of the oldest continually operating engineering
consulting firms in the U.S. Since 1885, PB has become a
recognized leader in the design, program management, and
construction management of highways and bridges, airports,
transit, and other major, complex infrastructure.

We bring creative solutions to all aspects of highways: new
construction, reconstruction and restoration, bridges,
interchanges and tunnels. Our achievements in context-
sensitive design go hand-in-hand with our commitment to
environmental stewardship and long-term sustainability.

Project Team

PB is pleased to submit a proposal for the 7800 South
Widening Project from 4000 West to Airport Road. We
recognize that this project has some unique challenges. The
PB team is uniquely qualified to address these challenges.
We are familiar with the issues facing West Jordan City
relating to New Bingham Highway and 7800 South. Our
Project Manager, Ed Rock, was instrumental in working
with UDOT to represent West Jordan’s interests in
reconfiguring New Bingham Highway and 8600 South at
Mountain View Corridor.

Our team is prepared to work closely with the Salt Lake
City Department of Airports (SLCDA) to reach an
agreement relating to the construction of 7800 South near
the end of the Airport 2 Runway. Jon Gilchrist, our Project
Engineer, served as PB’s project manager for our prior GEC
Consultant contract that we held with SLCDA from 2003 -
2007. During that time, Jon developed relationships with
Airport personnel including the Director of Engineering
Kevin Robins; Airport Construction Manager Mark Carlton,
and Project Manager Mike Widdison. Because we are no
longer serving the Airport in this capacity, we can take
advantage of our relationships with these key staff members
on behalf of West Jordan without the potential for conflicts
of interest that may exist if we were currently acting in that
role.

PB is recognized nationally as the leader in Aviation
Design. We have been ranked as the #1 Airport Design
Firm for both 2013 and 2014 on the Roads & Bridges “Go-
To” list, a survey of over 10,000 government employees
nationwide (PB also ranked #1 in the Road & Highway and
Bridge categories, and #2 in Storm Water and Design Build
for 2014). Chris Spann, part of our PB Aviation group, will
provide the design support needed for any airside
improvements that may be required at Airport 2, as well as
providing the expertise needed to navigate the process with
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SLCDA and the Federal Aviation Administration (FAA).
Chris worked as an extension of SLCDA’s staff for five
years as the airside designer for a major rehabilitation
project they completed a few years ago, that included the
replacement of over a million square yards of concrete
pavement, and over 9 miles of storm drain replacement.

Recognizing that traffic modeling will be a key component
of the project, PB has teamed with Avenue Consultants to
provide traffic modeling for this project. We have worked
closely with Ivan Hooper for many years and find him to be
the best in the business, especially when it comes to this
area of the valley. Ivan’s experience with PB on the
Mountain View Corridor project, combined with the many
other projects he has worked on with West Jordan, UDOT,
and others in this area, make him an ideal fit for this project.
PB and Avenue share a culture of innovation. In Avenue’s
relatively short history, they have become known as
innovators and have played a key role in UDOT’s expanded
use of Continuous Flow Intersections (CFls), Thru-Turn
Intersections, and other innovations. PB’s concept report
for an interchange replacement in Pocatello paved the way
for the State of Idaho to construct their first Diverging
Diamond Interchange (DDI) in 2012. We will utilize this
culture of innovation to work with West Jordan to determine
the best design approach to meet the goals and objectives
the City has for this project.

In addition to Avenue Consultants, we have supplemented
our team with strategic subconsultants to provide the very
best team for the delivery of this project.  These
subconsultants include:

Meridian Engineering | Mike Nadeau — Supplemental
Survey and Right-Of-Way Documents

Aero-graphics | Kelly Francis — Aerial Survey and Existing
Ground Digital Terrain Modeling

Cardno | Elisha Ritchie — Subsurface Utility Engineering
(Location and Potholing Services)

Certus Environmental Solutions | Sheri Ellis — Cultural
Resource Specialist

Bl REGIONAL ameORT
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Preliminary and Fnal Desngn Plans for 7800 South Wldenlng 4000 West to Alrport Road .

SECTION 2

Understanding of the Project

In our visits with West Jordan City personnel regarding this
project, a few priorities seemed to continually rise to the top
of the priority list. We have built our team to emphasize
these priorities through all stages of the project.

Priority: Airport Agreement

One of the top priorities on this project is to finalize an
alternative that will both address the transportation needs of
West Jordan, and effectively deal with the glide zone issues
relating to the proximity of the project to the end of the
runway -of Airport 2. The project hinges on effective and
timely coordination with the SLCDA and/or FAA to finalize
an agreement between the Airport and West Jordan City.
The PB team is uniquely qualified to make this happen:

B We have in-house aviation design expertise with our PB
Aviation Division. PB is ranked as the #1 firm in Roads
and Bridges Magazine’s “Go-To” list for the second
consecutive year.

B Chris Spann, PB Aviation’s expert assigned to this
project, has extensive experience and long-standing
relationships with SLCDA, having worked as an
extension of their staff for 5 years. Chris also has
existing relationships with FAA personnel, and
understands their processes and procedures. Chris is
backed by a large group of PB Aviation experts, and
since we have this group in-house, we can reach out to
these experts if needed to address special issues that may
arise.

B PB’s Salt Lake City office served as the SLC Airport’s
GEC Consultant from 2003 to 2007. Jon Gilchrist was
our Project Manager for two years of this project and has
established relationships from this effort. These past
relationships will help us work closely with Airport staff
without introducing potential conflicts of interest that
may arise if we were still serving in this capacity.

B Jon, Ed, and Jason worked with SLCDA regarding
intersection alternatives that had potential glidepath
impacts on SR-138 in Tooele County near the end of the
runway of the Tooele Valley Airport.

October 21 2014

B Prior to joining PB, Jon also worked on a project in
Goleta, California addressing intersection improvement
alternatives with potential glidepath impacts near the end
of the Santa Barbara, California Airport runway.

B Preparing and finalizing the agreement with the Airport
will be critical. Ed and the PB team have worked with
West Jordan and many other agencies to prepare these
types of agreements on the Mountain View Corridor
project.

Our experience, expertise, and existing relationships will
allow us to quickly and efficiently address the glidepath
issue and finalize an agreement between West Jordan and
the SLC Airport with the appropriate FAA approvals.

Priority: Establish 7800 South as Primary
Movement

We understand that it is important to West Jordan City to
realign New Bingham Highway/7800 South to make 7800
South the primary movement and reestablish the focus of
the highway grid along 7800 South (rather than New
Bingham Highway). We are UNIQUELY qualified over our
competitors to manage this task:

@ We were champions for West Jordan during the
development of the Mountain View Corridor project,
pushing UDOT’s Region 2 to realign New Bingham
Highway at 8600 South, and move future interchange
locations to 9000 South and 7800 South, which started
the de-emphasis of New Bingham Highway. The PB
team, including Ed and Ivan Hooper, was instrumental in
making this happen.

B The extension of Pioneer Crossing in Utah County
included a realignment of Pioneer Crossing to become
the new primary road, while the existing primary road,
SR-73, was tied into the new Pioneer Crossing. SR-73
(now called Crossroads Boulevard) was de-emphasized,
and a jurisdictional transfer between UDOT and the City
was done was part of the project. Extensive intersection
analysis by PB and [van Hooper facilitated this transfer.

B PB and lvan Hooper also worked together to develop
intersection concepts at the proposed intersection of
Sheep Lane, SR-138, and the new Midvalley Highway in
Tooele County. PB looked at various intersection
designs at this location including High-T and Continuous
Flow Intersections (CF1).

B New Bingham Highway is a State Highway under
UDOT jurisdiction.  Coordination and buyoff from
UDOT Region 2 will be critical to the success of the
7800 South Widening Project. The PB team—and
especially Ed and Ivan—are highly respected and have
credibility with UDOT. Our relationships with Region 2
will help facilitate agreement and support for the
realignment.
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Priority: Team is Prepared to Hit the Ground
Running

We understand that West Jordan is a dynamic, growing and
busy place. Staff members are busy and have jobs to do.
We have assembled a team that has the experience to take
this effort largely off of the City’s busy plate and push the
project forward with the appropriate level of City staff
involvement. The PB team is uniquely qualified to do this:

B Urban arterial widening and realignment projects always
put utilities and right-of-way on the critical path. PB’s
experience in these types of projects is excellent, having
completed 5 such projects in the past few years,
including 700 East in Sandy and Draper, the CFI at 3100
South and Bangerter Highway, 2100 North in Lehi, 100
East in Logan and Providence, and the extension of
Pioneer Crossing in Saratoga Springs.

B [ntersection innovation and alternative analysis will be
critical to the success of this project. PB and Avenue
share a culture of innovation. We will utilize this culture
of innovation to work with West Jordan to determine the
best design approach to meet the goals and objectives the
City has for this project.

E Qur in-house Environmental staff, led by Jason Bright,
has experience in all levels of NEPA documents, and has
dealt with the FAA on issues related to Runway
Protection Zones and glidepaths on projects in Utah
(Tooele Valley Airport), Hawaii, and Guam. Jason
worked with SLCDA to coordinate glidepath issues on
the FIS for the Tooele Midvalley Highway.

B Qur team is familiar with the soil issues that typically
exist in this part of the valley. Many projects in this area
have experienced large amounts of A6/Clay materials.
Our in-house Geotechnical Engineer, Chris Garris will
take this into account in our pavement design approach.
We will also take these issues into account throughout
the design of the project to make sure that quantity
estimates include appropriate levels of excavation,
import and waste—allowing us to estimate the job more
accurately. We will build our design schedule around an
advertising window that will allow the contractor to
avoid excavating the pavement section during seasons of
the year that expose the project to geotechnical risks.

B While Right-of-Way requirements on the project appear
to be minimal, several parcels, including temporary and
permanent easements, will need to be acquired. In
addition to the documentation tasks that will be
performed by Meridian Engineering, PB has in-house
Right-of-Way Acquisition agents that are available to
assist Dave Clemence, if desired. Our staff can handle
any of the acquisition needs, from managing the process,
performing appraisals, to negotiating and closing the
transactions.

W PB’s in-house Public Involvement staff, led by Josh
Palmer, is experienced in developing stakeholder
support, public messaging, and managing public input
and comments through design and construction.
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SECTION 3

Scope of Work

Phase 1: Complete Preliminary 30% Design,
Environmental Clearance, and Agency
Agreements

B Task 1: Hold Kickoff meeting with West Jordan City
to develop project design criteria, assess project
conditions, review the 2008 Study and discuss other
alternatives

B Task 2: Identify Stakeholders & Agencies, Coordinate
with WJC Staff, Develop Initial PI Plan

® Task 3: Hold Kickoff/Concept Workshop Meeting
with City, Agencies, and Stakeholders

B Task 4: Identify Existing Utilities (Level C Preliminary
Subsurface Utility Exploration), Assess Existing
Roadway Drainage Conditions, Develop Landscaping
Criteria

B Task 5: Assess Environmental Needs, Analyze
Environmental Resources (LUST, UST, Section 4(f),
wetland, endangered species, & other FAA
requirements)

B Task 6: Gather Traffic Data, Assess Traffic Model
needs and Incorporate Local/Regional Transportation
Master Plan Input

B Task 7: Conduct Preliminary Geotechnical
Investigation (Soil Maps, As-Built pavement section
research)

B Task B: Identify Existing Right-of-Way, Develop
Aerial Mapping and Existing Surface (needed for
preliminary roadway modeling and clearance
verification for vertical alignments)

B Task 9: Development of Airport Project Context (FAA
Glidepath Coordination, evaluate airport modifications)

B Task 10: Hold Project Coordination Meetings (8 Bi-
Weekly Meetings with West Jordan City)

B Task 11: Hold Agency Coordination meetings with
FAA, Airport Authority, and UDOT to discuss initial
findings, options and design criteria (5 meetings
assumed)

W Task 12: Develop Alternatives Analysis and Selection
of Preferred Alternative (up to 5 concepts using
SimTraffic modeling with concept level horizontal and
vertical alignments)

B Task 13: Complete Cooperative Agreements with
UDOT and FAA/Airport Authority

W Task 14: Complete Environmental Document &
Coordinate with Environmental Agencies

M Task 15: Notify Public & Conduct Town Hall Public
Open House (1 meeting assumed)

B Task 16: Complete 30% Design for Roadway,
Drainage, Utility, Signals, Lighting, Landscaping, &
Airport Modifications
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® Task 17: Prepare Technical Feasibility Memorandum
of Preferred Design Option with Cost Estimate

Details & Specnﬁcatlons
M Task 13: Prepare 90% Design Submittal package, Hold
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Task 18; Address Public/Agency Comments and
Update Environmental Document

Phase 2: Advance Design to 100% and
Prepare Advertisement Package

Task 1: Hold Kickoff Meeting & Incorporate Review
Comments

Task 2: Obtain Supplemental Ground Survey & Utility
Potholing (up to 20 potholes)

Task 3: Complete Geotech Report for Pavement
Design Methodology

Task 4: Create Sheets for Plan/Profile, Cross Sections,
Details, Traffic Signals, Utility Relocation,
Striping/Signing, Landscaping, Survey Control, and
Airport Modifications

Task 5: Advance 30% Design to 50% Design and
Update Construction Cost Estimate

Task 6: Complete Construction Staging
Limitations/Phasing

Task 7: Prepare 50% Design Submittal package, Hold
Review Meeting & Incorporate Review Comments
Task 8: FAA/Airport Authority Compliance Design
Review

Task 9: Incorporate 3rd Party requirements &
Complete Utility Agreements

Task 10: Advance 50% Design to 90% Design and
Update Construction Cost Estimate

Task 11: Complete Legal Descriptions for Property
Acquisitions, Create Right-of-Way Plans & Summary
Sheets (City to acquire parcels)

Task 12: Create Bid Documents, Finalize Construction

DELIVERABLES:

_Phase1

Review Meeting & Incorporate Review Comments

B Task 14: Hold Advertising Comment Resolution
Meeting

Phase 3: Construction Management

B Task 1: Assist City with Prequalification of Bidders

B Task 2: Prepare Advertisement for Bidding

W Task 3: Respond to RFI’s, Prepare/Distribute Contract
Documents

B Task 4: Attend/Assist Pre-Bid Meeting, Bid Opening,
Bid Review and Recommendation for Award, and
Conduct Pre-Construction Meeting

B Task 5: Conduct Construction Progress Meetings,
Review Shop Drawings/Submittals, Prepare Monthly
Progress Reports, Review/Respond to RFI’s/
Clarifications, Review/Make Recommendations
regarding Change Orders, Review/Process Contractor
Pay Requests

B Task 6: Review Equipment Manufacturer’s Operation
and Maintenance Literature, Assemble Detailed
Operation/Maintenance Manual

B Task 7: Prepare Record Drawings

Potential Value Added Tasks

In addition to the above tasks, PB can offer the
following services, if requested by the City of West
Jordan:

W Task 1: Right of Way Acquisitions (Appraisals,
Acquisitions, and Relocations)

B Task 2: Construction Public Involvement

B Task 3: Construction Inspections and Testing

Phase 2 Phase 3

Kickoff meeting notes, Stakeholders & Agencies
Database, Initial Public Involvement Plan,
Existing Utilities Report (Level C Exploration),
Environmental Resource Letters, Existing
Roadway Drainage Conditions Memo, Existing
Right-of-Way Determination, Aerial Mapping
and Existing Surface, Landscaping Criteria,
Project Coordination Meeting Notes (West Jordan
City, FAA, Airport Authority, and UDOT),
Alternatives Analysis Report, Cooperative
Agreements (UDOT and FAA/Airport Authority),
Open House Meeting Exhibits & Materials
(Flyers, Press releases, Social Media drafts for
WJC), Stakeholder Database Reports, Technical
Feasibility Memorandum of Preferred Design
Option, Public/Agency Comments Report, and
Environmental Document

Kickoff Design Submittal

package & Comment
Resolution Table, Pavement
Design Report, 50% Design
Submittal package & Comment
Resolution Table, Utility
Agreements, Legal
Descriptions for property
acquisitions with Right-of-Way
Plan Sheets, 90% Design
Submittal package & Comment
Resolution Table, and 10
printed copies of Advertising
Plans & Specifications with
electronic version of package

RFI’s Response Documentation,
Recommendation for Award
Memo, Shop
Drawings/Submittals Review
Memos, Monthly Construction
Progress Reports,
RFI/Clarification Response to
Contractor, Contractor Pay
Requests, Detailed
Operation/Maintenance Manual,
Contractor Punch List, and
Record Drawings (2
reproducible sets & 2 sets of
prints, & electronic set in
AutoCAD)

S E BRGNP OSPRS00 0000000000088 PCRSSRARINRNEG0000000R0RCEIRRIRIRINEIIRNRIINNRPREINNIRENISTIOISIRIOIGOISIIONIOISIRITROITY

wEST PARSONS
JORDAN BRINCKERHOFF Page 5



Prelimiriary and Final Design Plans for 7800 South Widening: 4000 West o Airport Road

Project Schedule

PARSONS
BRINCKERHOFF

T i .

> Eaaarﬁa%% Concept K&%&n?ﬁ
# Mot fvestigation  Preferred Open
KickofMocting =" Complete Algument | s

R LR L T T T TP ]

October 21, 2014




_---000065333&535533Sli&l"lm

N BRINCKERHOFF

Preliminary and Final Design Plans for 7800 South Widening: 4000 West to Airport Road

Project Hours Required m Project
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PARSONS PB
BRINCKERHOFF 488 E. WINCHESTER STREET SUITE 400
MURRAY, UT 84107
COST PROPOSAL FOR
7800 South Widening Project; 4000 West to Airport Road
Preliminary Engineering & Final Design Plans
October 28, 2014
DIRECT LABOR EXPENSES
AVG. PAY
LABOR DESCRIPTION il i RATE Cost
$/HOUR
E. Rock, PE - Project Manager 281 $72.11 $20,262.91
J. Bright - E_nvironmentalS ecialist 104 $5$.7O $5,584.80
C. Spann, PE‘- Air ort Design Engineer 200 $93.12 $18,624.00.
OTA 980 5150
OVERHEAD 157.70% $236,732.51
SUBTOTAL $386,848.24
FIXED FEE 10.50% $40,619.06
TOTAL DIRECT LABOR EXPENSES $427,467.30
l |
DIRECT EXPENSES
Direct Expenses 1 $ 13,874.40
Total Direct Expenses $13,874.40
SUBCONSULTANT(S) EXPENSE
Avenue Consultants
Traffic Engineering & Analysis $27,588.00
Certus Environmental
Environmental Survey $1,151.50
Meridian Engineering
Right of Way Engineering $44,555.00
Aerographics
Aerial Photography & Survey $22,300.00
AGEC
Geotechnical Exploration and Testing $5,000.00
TBE
SUE $80,317.56
Total Subconsultant $180,912.06
OTA O D b
PREPARED BY: Jon Gilchrist
CHECKED BY: Judy Spero
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